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Date: Tuesday, January 07, 2020 

 

Personnel On-Site: 
EPA OSC – Peter Lisichenko 

START V – Sean Quinn, & Patrick Ahern 

ERRS Contractor: Guardian Environmental Services (GES) 
  

Weather: Snow showers, 30% chance of snow, Lo: 26°F, High: 35°F, Winds: 5 to 10 mph, due NW, 83% 

humidity. 
  

Health and Safety: Safety topics included: being aware of slips, trips, and falls, site traffic and heavy 

equipment awareness, cold stress, using proper personal protective equipment (PPE), high winds, and 

radiation hazards.  

Activities Completed: 

1. ERRS continued excavating soil in WH3. 

2. START V continued to scan excavations in WH3. 

3. START V continued to process samples in HPGe. 

4. START V began to scan concrete removed from WH3 to determine if concrete is contaminated. 

5. START V conducted 1 test pit in the North West corner of WH3 at 6 inch intervals down to 36 

inches. 

6. At the end of the work day, START V uploaded field data to the EPA internet SharePoint site 

designated for the Site. 

Planned Activities for January 8, 2020: 

 

1. START V will continue to process samples in HPGe. 

2. ERRS will continue soil removal in WH3. 

3. START V will continue scanning excavations in WH3 to determine if site standards are meet. 

4. START V will conduct air monitoring in work zones. 
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Soil Excavation & Backfill Data: 

 

1 Corrected value based on ERRS reported totals for each area.  

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

Soil Volume Excavated Today (In Cubic Yards) 0 

Cumulative Soil Volume Excavated (In Cubic Yards)1 3,492.5 

Total Number of Disposal Trucks Today 21 

Total Number of Disposal Trucks to Date 314 

Soil Volume Transferred to Disposal Trucks 483 

Cumulative Disposal Volume Removed To Date ( In 

Tons) 
7,199 

Number of Backfill Trucks Today 0 

Number of Backfill Trucks to Date 243 

Backfill Received Today (In Tons) 604.71 

Cumulative Backfill Volume to Date (In Tons) 8737.72 
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Site Photographs 

 

 
 View of a test pit dug in WH3. This photo was taken after START V collected 

waste characterization samples every 6 inches down to 36 inches. 

 

 
A view ERRS removing portions of the footer where elevated reading were 
identified by START V. All excavations and removals were completed at the 
direction of the OSC. 

         


